

Semestrální práce BIS - Task #3

Configure HTTP/2

05/12/2026 10:50 PM - Redmine Admin

Status:	New	Start date:	05/12/2026
Priority:	Low	Due date:	
Assignee:	Auditor Cernoch	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:			
Description			
Apache configured			

History

#1 - 05/12/2026 10:52 PM - Redmine Admin

- Priority changed from Normal to Low

#2 - 05/12/2026 10:55 PM - Redmine Admin

- Assignee set to Auditor Cernoch