

Semestrální práce BIS - Task #5

Final security testing

05/12/2026 10:51 PM - Redmine Admin

Status:	New	Start date:	05/12/2026
Priority:	High	Due date:	
Assignee:	John Waters	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:			
Description			
Test all the features			

History

#1 - 05/12/2026 10:51 PM - Redmine Admin

- Priority changed from Normal to High

#2 - 05/12/2026 10:55 PM - Redmine Admin

- Assignee set to Redmine Admin

#3 - 05/20/2026 12:18 PM - Redmine Admin

- Assignee changed from Redmine Admin to John Waters

Assigned to Waters